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Upcoming Events:

Electronics TIM and Uninterruptible Power Supply (UPS) CDR - November 1-5, 2004 — Taiwan
STA Vacuum Case Delivery (on dock at STADCO) - November 30, 2004

AMS-02 Integration Meeting - December 7-9, 2004 - CERN (Geneva)

Flight Vacuum Case Delivery (on dock at STADCO) - December 15, 2004

Thermal Control System (TCS) Delta Critical Design Review (ACDR) - December 13-14, 2004 - CERN
(Geneva)

AMS General TIM - January 10-14, 2005 - KSC
Tracker Thermal Control System (TTCS) PDR - January 2005, CDR - April 2005

AMS-02 Phase Il Safety Review - March 2005 - JSC

Upcoming Tests:

Status:
[ ]

AMS-02 Avionics Functional Interface Test (FIT) - January 2005 — KSC

O-Ring Test Fixture (OTF) Vacuum Test - Suspended - J13

Interface Plate Static Test - Date TBD - Location TBD

Lower Joint Static Test - Date TBD - Location TBD

STA Acoustic Test - Date TBD - ESTEC - Noordwijk, Netherlands (Schedule under review)
STA Sine Sweep Test - Date TBD - INFN - Terni, ltaly (Schedule under review)

Full Assembly Modal & Static Tests - Date TBD - IABG - Munich, Germany

**The LMSO Vacuum Case (VC) Lead traveled to Los Angeles for a status meeting on the VC and
shipping fixture manufacturing at STADCO. LMSO is continuing to emphasize to the vendor the importance
of meeting the contractual obligations, including keeping current commitments to schedule.

**The LMSO AMS-02 Engineering Team developed a master list of action items from last week's Technical
Interchange Meeting (TIM) with the collaboration and provided it to all the relevant group leads. Inputs from
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these actions, as well as information gathered at the TIM, are currently being used to update the Phase ||
Hazard Reports.

¢ A solid model of the major cryovalve gas system components (storage vessel, valve box, regulators etc.) for
the AMS-02 Cryomagnet System was received from Space Cryomagnetics Limited (SCL). SCL is
proposing mounting the components to the Unique Support Structure (USS) -02. LMSO engineers
conducted a preliminary assessment of the proposal and model, and prepared a series of questions to
discuss with SCL.

o Efforts are continuing to develop the formal Integration Plan for the AMS-02 Payload. Draft versions of all
subcomponent integration plans developed at CERN in September were reviewed with the hardware
developers.

e Vacuum Case Milestones

Contract Deliverable Due Date Status

First Article Conical Flange Complete July 2004 (Machining complete, metal finish in work)
Weld Fixture Complete August 2004 (Currently in use for rolled ring weld tests)
STA Support Rings Complete September 2004 (Machining complete, metal finish in work)
Weld Development Complete September 2004 (Flat plate qualification test in work)

STA Conical Flanges Complete September 2004 (Machining complete, metal finish in work)
Flight Support Rings Complete November 2004

First Article Weld Complete November 2004

Flight Conical Flanges Complete November 2004

Shipping Fixture Complete October 2004 (CDR complete)

STA Line Drill Operations Complete November 2004

STA Match Drill Procedure Complete November 2004

STA Weld Complete (for proof test @ STADCO) November 2004

STA Vacuum Case Delivery (on dock at STADCO) December 15, 2004 (Revised based on latest discussions with STADCO)

Flight Vacuum Case Delivery (on dock at STADCO) December 30, 2004 (Revised based on latest discussions with STADCO)
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